
B371/374 CLOSURE PRO.IECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
March 23,2005 

D&D - Jim Floerke 

WASHINGTON GROUP - Dan C o p e  

FINAL SURVEY - Jay Britten 

SCHEDULE - Brian Larsen 

ACTION ITEMS - ORISE closeout meeting (3:OO) 
- Set 8 Final Survey Report 

B371-A-000283 
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SetfArea 
Area AA/AB/AA 
[Sub-basement) 
Area AAIABIAW 
AD (Basement) 

D&D Status Jim Floerke 
0 

0 

0 Removing contaminated pass-throughs. 
0 Decon/paint rooms as necessary. 

Final survey (<20 dpm removable) complete. Independent verification in process. 

Removinglapplying fixative on contaminated Zone I1 ducting. 

Area AH (Main 
floor) I 0 Removing contaminated exhaust funneldpass-throughs. 

Washindon Group 

0 Removing contaminated exhaust funneldpass-throughs. 
0 Decon/paint/prep canyons, decon to 4 0  dpm removable. 

Sets 1 and 2: All activity complete. 
Set 31415: No activity. 
Set 6: Continued dry decon (rooms 3555/3547/3557/3543). 
Set 12: Performed final survey clean up and painting. 
Set 16/17: Continued dry shaving on ceilings. 
Set 38: Continued wipe downs and painting for final survey. Continued 
painting of zone I1 duct. Continued wall removal to eliminate interference for 
sub basement backfill. 
Set 40: Completed final survey wipe downs and painting. 
Set 41/46: Completed final survey wipe downs. 

ctivities Dan Coyne 
0 

0 

0 Phase 11: Continued demolition. 
0 

0 

0 Office trailer relocation continued. 

Set 50: Completed FP-141 plenum removal (contaminated stages). 
Set 52: Continued FP-243 plenum removal. 

Area AQ: Performed electrical removal at bldg. 373 and north trailers to be 
demolished. 
Continued temporary electrical power maintenance and roll back. 
Completed set up of new step-off pad. 
Completed demobilization of bldg. 376 and converted to temporary locker 
room. 
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Final Surve 
Phase 111 

B371 Total Scan m2 Required Scan m2 Completed 
Class I NIA NIA 
Class 11 95 0 
Class I11 420 0 

Total m2 Complete: TBD 
% Complete: -20 % 

-Jay Britten 
Phase I V N  

B371 Total Scan m2 Required Scan m2 Completed 

Class I 
Class I1 
Class 111 

TBD 
TBD 
TBD 

0 
0 
0 

Total m2 Complete: 0 
% Complete: 0% 
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